

CONFIDENTIAL

25X1

NPIC/P&DS-20/65
22 January 1965

MEMORANDUM FOR: Chief, Contracts Branch, PD/OL

SUBJECT: Time Extension, Contract [REDACTED]

25X1A

1. It is requested that the subject contract be extended from the existing date of 15 January 1965 to 1 March 1965.

25X1A

2. This extension is required since the contractor [REDACTED] has not started work on the contract. A dispute between the contractor and the Agency over payment on another contract [REDACTED] has been the cause of non-work on the subject contract. At a meeting held on 13 January 1965 between the contracting officer's representative, the technical monitor, and the contractor, it was decided that work would commence on 15 January 1965 and extend for a 45 day period at which time completion would be effected and the instrument returned to the NPIC.

25X1A

3. This extension

25X1A

Distribution:

Orig & 1 - Addressee

- 1 - Ch/Logistics Br./SS
- 1 - Project File
- 1 - P&DS Crhono
- 1 - P&DS/DB Chrono

NPIC/P&DS/DB [REDACTED]

Declass Review by NIMA / DoD

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

RECEIVING REPORT

Approved For Release 2002/11/15 : CIA-RDP78B04747A000500010022-9

| | | | | |
|--------------------------------|----------------------|---|---|--|
| ISSUING OFFICE 12873 | CONTRACT NO. | ACTIVITY PREPARING THIS REPORT NPIC/AS/LG | SHIPMENT NO. PARTIAL <input checked="" type="checkbox"/> FINAL | |
| REQUISITION NO. | REQN. OFFICE COPY TO | CHARGE ALLOTMENT NO. | CHARGE COST CENTER NO. | |
| VENDOR | | DELIVERY TO (CARGO, STOCK, OR NAME, BLDG. ROOM, ETC.) | | |
| INVOICE NO. P599 | | | | |

| ITEM NO. | STOCK NO. | DESCRIPTION | QTY. ACCEPTED | UNIT ISSUE | UNIT PRICE | TOTAL PRICE |
|--|-----------|------------------------------|---------------|------------|------------|-------------|
| 1 | | Vacuum Board Assembly | 1 | | | |
| 2 | | Bodine Motors | 2 | | | |
| 3 | | Bodine Motors | 2 | | | |
| <p>NOTE: The above items represent residual material returned</p> <p><u>For Record Purpose Only</u></p> <p><i>motors & manifold given to 6 DLTB. No use could be determined for the eased top.</i></p> | | | | | | |

I CERTIFY THESE SUPPLIES OR SERVICES WERE RECEIVED/INSPECTED IN THE QUALITY AND QUANTITY SPECIFIED EXCEPT AS NOTED.

| WAREHOUSE RECEIVING UNIT | | | | | | |
|---|---|----------------------|------------------|------------|------------------------|--|
| DATE RECEIVED 11/9/64 | PIECES 1 | WEIGHT 150 | CUBE 4 | CARRIER | RECEIVED BY | |
| TECHNICAL INSPECTION (REQUIRED <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO) | | | | | | |
| DATE RECEIVED | INSPECT. ACTIVITY | INSPECT. NO. | INSPECTION | | SIGNATURE OF INSPECTOR | |
| | | | ACCEPTED | REJECTIONS | | |
| ON LOCAL DELIVERIES RECIPIENT WILL SIGN COPY 7 AND RETURN TO SUPPLY DIVISION | | | | | | |
| DATE RECEIVED 13 Nov 64 | NAME, BUILDING, ROOM NO., OFFICE SYMBOL | | | | | |